Status of FAA Performance Targets

TGT: Cost Reimbursable Contracts (FAA)
This Month (Last Value)
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Description
TGT: Complete the closeout of 100% (FY2001 baseline) of 180 cost reimbursable contracts by end of FY2004 and
maintain timely closure of future contracts.

Period Table
Actual | Target (Line) | Index Range
10/2003 3 0 | Green
11/2003 3 0 | Green
12/2003 45 45 | Green
01/2004 45 45 | Green
02/2004 45 45 | Green
03/2004 90 90 | Green
04/2004 90 90 | Green
05/2004 90 90 | Green
06/2004 135 135 | Green
07/2004 -- 135 | Unknown
08/2004 -- 135 | Unknown
09/2004 -- 180 | Unknown

Commentary (06/2004)
FAA is on track to meet the target. Efforts to identify and closeout 100 percent of FY01 baseline for overdue
completed cost reimbursable contracts remain on track and actively pursued. Status figures are updated quarterly
and June's report indicates that of the 459 contracts originally on the list, 335 have been closed out. The 124
contracts remaining have been assigned to specific Contracting Officers and are scheduled for closeout by
September 30th.
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